

# MIDLAND PUBLIC SCHOOLS 2015 BOND UPDATE

## July 9<sup>th</sup>, 2018

### Construction/In Progress:

#### Chestnut Hill/Siebert Renovations and Additions:

- Abatement finished at both schools.
- Installation of exterior glazing and window frame system in classrooms started.
- Interior painting of classrooms.
- Chestnut Hill new parking demolition.
- Hanging drywall in classrooms.
- Start of mechanical unit installation.

#### Midland High Football Stadium Soil Stabilization:

- Soil Stabilization began on Thursday, July 5<sup>th</sup>.

### Look Ahead:

- Continue installing mechanical units in classrooms.
- Continue replacing exterior windows and doors.
- Continue hanging drywall on walls.
- Continue painting of existing classrooms.
- Parking lot scheduled to start July 9<sup>th</sup> for Woodcrest.



Midland High Football Stadium bleachers before soil stabilization



Window frame and glazing installation at Chestnut Hill



Slab excavation at Chestnut Hill



Storm structure installed at Chestnut Hill



Previous Chestnut Hill parking




Current Chestnut Hill parking




Painting of existing classrooms at Siebert



Mechanical unit at Chestnut Hill



Grout installation at Midland High Football Stadium



Grout pump at Midland High Football Stadium